

Introduction – Tech4Gov

The potential for technology to revolutionize the way governments operate and provide services to citizens is immense. It can lead to a more efficient, transparent, and responsive public sector. Our (Tech4Gov) responsibility is to enhance the technological capabilities of government bodies, which includes implementing tech-interventions, engaging development partners, assessing infrastructure requirements, and establishing necessary infrastructure as well as Leveraging technology to develop and implement a robust and sustainable digital public goods for Government which make their employee's lives easier while ensuring efficiency and transparency in service delivery.

Milestones – June'2023

Services : Finalised the web-portal transition plan in consultation with the ED and System Analyst, SHS Bihar. Handover to be completed by 31-Dec-2023

Products :

1. The PGR 2.0 System has been successfully implemented for 104 Bihar.
2. iLMS 1.0 Demo as been successfully received
3. Entire process flow of SAKHI 2.0 (App for ASHAs) has been demonstrated to Raj as well as Aditya Natrajan. Translation of this App is in Hindi has been also completed, So SAKHI2.0 is now available in Multilingual version also.

Highlights – June'2023

Apart of above mentioned highlights, Tech4Gov team had also worked on following items :

1. Mr. Kaushal Kishore, Director, ICDS praised our support on the ICDS Web-portal and App Development. He is willing to sign an MoU with Piramal Swasthya to strengthen the relationship further.
2. Completed development task of PRAGATI PMS and it is ready for five states (i.e. Rajasthan, MadhyaPradesh, Odisha, Jharkhand, Jammu & Kashmir), and also demonstrated to respective team.
3. Supported Dr. Shahi (SPO, HWC) and his team to develop Self-Registration portal for CHOs by the internal IT PMU team of SHS and ensured them about its quality check and also helped them to finalize the process flow of the new application i.e App of Performance Linked Team Based Payment for CHOs, ANMs & ASHAs has been communicated to the NIC team.
4. Also supporting HWC cell to draft the policies/guidelines for the Performance Linked Team Based Payment for CHOs, ANMs, and ASHAs.
5. The Teacher Transfer Portal for the Jharkhand state is prepared for launch, but its activation is pending the receipt of a letter from the relevant department.
6. Also working on MVP for Supportive Supervision which is scheduled to be piloted in the Sitamarhi district this month (July 2023)
7. Our internal team has successfully completed the Hindi translation of SAKHI 2.0, which resulted in cost savings for the project.

8. The legal team is spearheading the testing for iLMS and is expected to end soon. Parallely, a discussion on the next phase of iLMS landscaping is going on, wherein a PD-level meeting is being planned for the iLMS 1.0 deployment

Team Mantra

"Good is not good enough when Best can be achieved"

Employee Spotlight



They have been instrumental in assisting and enabling other teams to successfully accomplish their tasks.



Core Members



Nishant Saxena
Sr. Program Director



Sujeet Kumar
Project Manager



Rupesh Singh
Manager (Techops)



Mayank Mangalam
Program Manager



Chandan Kumar
Full Stack Developer



Nitika Raizada
QA Manager



Manish Singh
DB Manager



Chitranjan Kumar
BSA